caBIG

Clinical Trial Management Systems Workspace
Draft Action Plan Summary

The following table summarizes the action items from the Clinical Trial Management Systems
Workspace sessions on February 19 and 20.

“Short List” Action Items: Deadline:
1) Adverse Event Reporting TBD
2) Interfaces to Lab Systems TBD
3) CDUS/Theradex/CTEP Reporting TBD
4) Financial/Billing TBD
Near-Term Action Items: Deadline:
1) Hold teleconference to discuss issues raised during caBIG Kickoff meeting; 03/25/2004
Draft agenda for teleconference.

03/18/2004
2) Send participants the details regarding Oracle Clinical business relationship. TBD

3) Identify Adopters to specify what it will take to make existing systems caBIG- TBD
compatible (work with Architecture and Vocabularies groups).

4) Post OnCore information to the caBIG interactive website. Completed
5) Establish a POC/Lead for each Center. TBD

6) Develop list of tools that Cancer Centers currently have and post them on the TBD
caBIG website.

Action Items (not prioritized): Deadline:
1) Share needs assessment with Working Group members. TBD

2) Engage cooperative groups in the process. TBD

3) Engage industry sponsors (standard interfaces to eligible checklist and study TBD
calendar.

4) Create an automated method for upload of laboratory values (interactions or TBD
bridges).

5) Sharing City of Hope — post AMIA paper (consider as a model — illustrates TBD

sharing of protocol information under a common framework).

6) Agree on a common framework or format for sharing information on studies for ~TBD
non-research (patient, public, etc.).

7) Interface with HIPAA/Data Sharing/Intellectual Capital Working Group re: TBD
concerns/issues and best practices.

8) Put together a working group to develop a one-page lay summary template ina  TBD
collaborative way.




